

Table 2. Study Timeline of the Cluster Randomized Controlled Trial

Tasks		2024												2025												2026					
Time		J A N	F E B	M A R	A P R	M A Y	J U N	J U L	A U G	S E P	O C T	N O V	D E C	J A N	F E B	M A R	A P R	M A Y	J U N	J U L	A U G	S E P	O C T	N O V	D E C	J A N	F E B	M A R	A P R	M A Y	J U N
1	Staffing and Programming																														
1.1	Recruitment of staff																														
1.2	Planning for intervention																														
2	Research Arrangement																														
2.1	Preparation for research materials																														
2.2	Access primary schools																														
2.3	Workshop for teachers and helpers																														
2.4	Piloting the intervention & data collection																														
2.5	Randomization																														
2.6	Baseline data collection																														
2.7	Baseline data input and analyses																														
2.8	The intervention (6 months)																														
2.9	Wait list - intervention																														
2.10	Post-intervention data collection																														
2.11	Post-intervention data input and analyses																														
2.12	Follow-up data collection																														
2.13	Follow-up data input																														
2.14	Overall data editing and analyses																														
3	Reporting																														
3.1	Write-up of interim report																														
3.2	Write-up of manuscripts																														
3.3	Write-up of final report																														